
tasks
Client contact
Group meeting
Present proposal
User Analysis
Proposal Approval
Project Plan Update
Design Navigation
Project Plan Update
Verification & Deployment
IA Methods & Procedures
Project Plan Update
Construction
Project Plan Update
Plan Construction
In Class Review
Final Presentation
Post-Mortem Reporting
week
4
5
6
7
8
9
10
11
12
13
14
15
16
deliverables
Storyboards
Paths & Scenarios
Lo-Fi Prototypes
Spec. Documents
Process Notebook
Site Map
User Profiles
Navigation Layout
Sketches of GUI
Hi-Fi Prototypes